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Funding in place.  Awaiting facility assessment prior to creating sub-projects. ADA Compliance Citywide

$600,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

ADA COMPLIANCE CP06 PCP06MF001

Refining SCOPE of project prior to A/E. Reconstruction of Airport Road at Montana.

$1,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

AIRPORT ROAD STREET & DRAINAGE PCP06ST001

First phase of Airway extension to Delta.  Extension of Airway to connect with Market. Phase I improvements of the Airway Extension project.

$5,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

AIRWAY PHASE I ST & DRAINAGE PCP06ST004

JAR correcting issues on pull boxes, nearly ready to close. St & Drainage improvements on Alabama from Fred Wilson to McKelligon.

6/6/2005 4/30/2006 $2,195,053 98%

04 BOND SLIJAR2005-124 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

ALABAMA PBE04ST102

Refining project scope. Scope being refined may include street and drainage at 5100 Alameda.

$5,777,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

ALAMEDA ST & DRAINAGE (DIST 7) PCP06ST007

Scoping of projects in progress.  Available funding for TxDOT matches for improvements on Alameda. MATCHING FUNDS FOR TXDOT ALAMEDA IMPROVEMENT PROJECT.

$400,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

ALAMEDA ST & DRNG IMP (DIST 3) PCP06ST002
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Due to concerns voiced by engineering firm (SLI), NTP for preliminary phase may be delayed. Reconstruction of 3rd Street and St Vrain in support of Infrastructure to support new Housing 
Authority Project.  Both CD and 2004 Bond funds to be used.

11/6/2006 5/4/2007 $1,200,000 0%

CD/04 BNDS SLI  ENGFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

ALAMITO (3rd ST & St VRAIN ST) PBE04ST138A

Expect to pass bid package to Contract Compliance by 23 June 06. Street & Drainage Improvements on Alberta and Concepcion Streets.

5/1/2006 8/31/2006 $947,870 0%

04 BD & CO MCIFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

ALBERTA & CONCEPCION IMPV PST06002

Project completed. Replace entrance wrought iron, new roof, new overhead doors, upgrade kitchen, refurbish bathrooms 
to ADA, reseal floor, replace front door, close fireplace, add/replace lighting and reseal walls.

2/15/2006 2/27/2006 7/26/2006 $177,000 100%

2000 QOL RON BROWNFT JAMES2006-008 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

ARLINGTON PARK PQLPA101

Funding in place to upgrade arterial lighting.  Need meeting to discuss Palo Verde fund use. Street lighting improvements citywide.

$3,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

ARTERIAL STREET LIGHTING CP06 PCP06ST015

Contract signed.  NTP Next. Completing an additional 1,500 linear feed of Billy the Kid Street.

4/3/2006 9/8/2006 $550,000 0%

04 BOND CITY ENGJAR2006-128 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

BILLY THE KID ST & DRNG PH II PBE04ST103A

Paving should be underway at this time. New paving, curb & gutter, sidewalks, driveways, and ADA ramps.

6/1/2005 11/7/2005 8/31/2006 $833,162 90%

04 BOND QUANTUMTX CONC2005-234 Funding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

BOWEN PBE04ST104
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Package 6A due for award on 15 Aug 06. Install new concrete light pole and fixture at the basketball courts.  Repair fencing onf the East 
perimeter of baskeball court.  Install native trees as required throughout the park.

7/24/2006 12/29/2006 $8,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

BUENA VISTA PARK PQLPA102

Design amendment pending. Construction of a new International Terminal on Santa Fe Street.

1/23/2006 3/30/2006 $5,640,000 95%

SUN PERSPECTIVFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

CAMINO REAL TRANSIT TERMINAL G600461

Substantial completion 07/12/06 and estimated completion 08/15/06 Install 10' jog path; 29 trees w/irr 6-foot chain link fence on west side of Pk; 2" Mt Franklin red as 
shown; drip irrigation to trees in bid; 5' concrete walk, reseed turf, remove non-ADA walks.

10/24/2005 1/25/2006 6/15/2006 $520,051 98%

CD LNDS ARCHACCENT2005-232 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

CAPISTRANO PARK IMPROV 30TH YR G7130CD0016

Consultant owes more information to EPCWID#1 for permit approval. Replaces equipment with dual pumping capabilities at existing flood control pump station.

5/8/2006 7/21/2006 $635,849 0%

04 BOND MORENO CARFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

CARLSON/ELLIOT PUMP STN PBE04FC102

A/E process beginning. Street & Drainage improvements on Carnegie.

$2,916,000 0%

06 COS IN HOUSEFunding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

CARNEGIE ST & DRNG PHASE I PCP06ST010

Construction underway, to be complete March 2008. City match (20%) of TxDOT project, street and drainage improvements on Franklin, Mesa, Mills, 
Oregon, Stanton and Santa Fe.

12/6/2005 12/6/2005 12/6/2008 $1,584,000 27%

04 BONDS BROCK & BUJ A R2005-119 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

CBD PHASE 3 PPWST03001
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Need finalization of project scope and TxDOT agreement. Street & Drainage improvements in downtown area.

$150,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

CBD PHASE IV ST & DRAINAGE PCP06ST009

Under construction starting to work last two streets. Cedar Grove area improvements on Aspen, Mango, Papaya, Cherry, Baywood, Alpha and Carolina.

5/31/2005 5/31/2005 8/31/2006 $7,306,175 85%

04 BOND CEA ENGDANNY SAND2005-105 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

CEDAR GROVE PH 1 THRU 9 PBE04ST107

Under construction expect completion in October 06. Street and drainage improvements on Alpha from Carolina to Tejas School gate and on Elder from 
Alpha to Sequoia.

5/31/2005 5/31/2005 9/30/2006 $878,100 85%

04 BOND+ CEA ENGDANNY SAND2005-105 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

CEDAR GROVE PH 11 THRU 12 PBE04ST106

Design contract approved by Council. Design only of rehabilitation of the HVAC System at the Central Fire Station.

$0 0%

COS 98A SGBFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

CENTRAL FIRE STATION HVAC PFI06001

Pool at 98% complete. Add new decking to include deck drains and replace deck tiles.  Replace interior lighting.  Renovate 
both bath houses to meet ADA.  Install shower in both.  Replace building roof, develop new entrance.

2/14/2006 2/14/2006 7/30/2006 $250,000 98%

2000 QOL LUCERO MEL2006-047 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

CHELSEA POOL PQLPA104

Park Package 6B to open 30 Aug 06. Repair cracks at basketball courts and resurface/restripe.  Install additional native trees in back areas 
and around playground.  Repair rockwall around playground area.

7/24/2006 12/29/2006 $7,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

CHIHUAHUITA PARK PQLPA105
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Punchlist in progress. Construction of the second phase of the three-phased project for the City County Health 
Administration facilitiy

11/14/2005 11/14/2005 8/31/2006 $1,081,000 98%

HEALTH MIJARES MOJAN CAR2005-195 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

CITY-CNTY HEALTH ADMIN PH 2 PPW0203

Work in progress.  Expect complete by Nov 06. Street Resurfacing Citywide funded by both 04 Bonds and 06 COs.

6/5/2006 6/5/2006 11/15/2006 $500,000 26%

04 & 06 IN HOUSEALLIED PAV2006-086 Funding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

CITYWIDE STREET RESURFACING 06 PBE04ST132A

90% complete.  Due complete in late August. Landscaping around the expanded Main Library and History Museum, landscape lighting, site 
furnishings, water feature and landscape areas.

4/10/2006 4/10/2006 6/16/2006 $1,100,000 90%

2000 QOL PSRBBSILVERTON2004-013 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

CLEVELAND SQUARE PARK PPW0046008

Construction underway as of 12-12-05. Construction of landfill cells and scales.  Scale budget $655,044.00

12/12/2005 12/12/2005 7/14/2006 $6,600,000 0%

SOLID WST PARKHILL SSW GR-KEMP2005-281 Funding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

CLINT LANDFILL P1 CELL 3,4,5,6 PSWM0012

Negotiating with Allegro Engineering for design. Electrical, Mechanical and Plumbing Improvements at Cohen Stadium

3/13/2006 4/15/2005 $145,000 0%

CO'S ALLEGROFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

COHEN STADIUM LESSOR IMPV PPA05001

Need to finalize scope of intersection improvement citywide. Concrete intersection work citywide.

$7,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

CONCRETE INTERSECTIONS CP06 PCP06ST012
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Parks Package #8 due complete late August. Replace playground equipment.  Confine equipment to existing area of swings.  Install additional 
native trees along park perimeter as required.

2/13/2006 8/11/2006 $26,000 90%

2000 QOL URBAN OASICSA ENG2006-019 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

CORK PARK PQLPA108

Placed project on City Council Agenda for 25 July 06.  Expect construction to start within 30 days of award. Street and drainage improvements on Davis Drive from Alameda Avenue to the Franklin Canal, to 
include Irwin Way from Dorbandt Circle to Davis Drive; includes 16 wheelchair ramps,  7 street lights 
and 6 traffic control signs.

8/25/2006 2/25/2007 $1,078,876 0%

CD FRANK X SP2006-132 Funding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

DAVIS DRIVE & DRAINAGE G7131CD0015

Part of Parks Project #8.  Construction underway expect completion by Aug 06 Replace existing playground equipment and consolidate into smaller area.  Install additional 
landscaping around perimeter as required.  Install park benches, additional lighting, and sidewalks.

2/13/2006 8/11/2006 $41,000 90%

2000 QOL URBAN OASICSA ENG2006-019 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

DE VARGAS PARK PQLPA109

Packs Package 6B to open on Aug 30, 2006. Install 6 picnic tables and trashcans on existing concrete pads.  Install italian cypress trees along 
west perimeter rockwall.  Install native trees as required throughout park.

7/24/2006 12/29/2006 $60,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

DELGADO PARK PQLPA110

Construction underway as of 13 Feb 06.  CD funding construction only. Improvements on Dorbandt Circle from Davis Drive east to Alameda Avenue, including the 
installation of 10 wheelchair ramps and 4 street lights.  Design and land acquisition were funded in 
the 30th Year (2004-2005) for $270,848.

2/13/2006 8/31/2006 $1,030,929 95%

CD CITY ENGJ.A.R.2006-038 Funding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

DORBANDT CIRCLE (WEST) 30TH YR G7130CD0023

3 Parcels remaining to be acquired. Street and drainage improvements on western portion of Dorbandt from Alameda to Davis.

$1,115,646 0%

04 BOND CITY ENGFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

DORBANDT ST & DNGE (EAST) PBE04ST108
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Parks Package 6A Scheduled for award on 15 Aug 06. Fix cracks and resurface basketball courts, reorient goal, install native trees around playground area.

7/24/2006 12/29/2006 $4,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

DUNN PARK PQLPA113

Parks package 6B will open on 30 Aug 06. Project entails parking lot paving.

7/24/2006 12/29/2006 $40,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

EASTSIDE MAINTENANCE YARD PQLPA114

Specific locations to be determined. Emergency rehabilitation of City facilities.

$2,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

EMERG CITY FACILITY REHAB CP06 PCP06MF002

Project awarded, contract being signed. Terminal Roadway improvements including EQUESTRIAN site.

$155,000 0%

AIRPORT KIM HORNFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

EQUESTRIAN & TERMINAL ROADWAY PAP0029

Project under construction. New park benches, trash receptacles, accessibility improvements, concrete light poles with photcells, 
park name and park rules sign, installation of new playground equipment with a fabric shade canopy, 
and wrought iron and rock wall fencing.

6/26/2006 6/26/2006 12/22/2006 $245,956 15%

CD SITES SWBLAIR HALL2006-116 Funding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

ESTRELLA RIVERA PARK IMPROVMNT G7131CD0018

Included with CD project for Ysleta Skate Park and Estrella Rivera Park now under construction. Install new irrigation system, additional water meters and pumps as required, including backflow 
preventer.  Repair/resurface basketball courts, install native trees along perimeter.  Repair rock walls.

7/17/2006 10/19/2006 $57,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

ESTRELLA-RIVERA PARK PQLPA115
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Construction to begin 6 Feb 06 and scheduled complete on 4 Oct 06. Construction of a new fire station to accommodate ten on-duty personnel in the area of Dyer and 
Angora Loop.

1/17/2006 2/6/2006 7/14/2006 $1,727,830 50%

04 BONDS PARKHILL SJAN CAR2006-033 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

FIRE STATION #34 PBE04FI104

Revised completion date, August 06. New Eastside fire station on Pine Springs.

12/12/2005 9/30/2006 $1,698,036 80%

04 BONDS ASABLAIR HALL2005-241 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

FIRE STATION #35 PBE04FI105

As of mid-June lease for property still in Washington, DC. Construct 8-12 soccer fields with lights, and covered bleachers.  Install native trees, park access 
roads and parking, sod for athletic fields, permanent restroom facilities, 12' wide jog/walk path, 3 
large covered pavillions & security lights.

$4,499,001 0%

2000 QOL MORENO CARFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

FORT BLISS SOCCER FACILITY PQLPA137

Kimley Horn not cooperating with final plan updates as requested. Improvements to the following parks:  Chihuahuita, Paul Harvey, Houston, Mundy and Crestmont.  
Chihuahuita-Benches & ADA. Paul Harvey-Jog path, benches & lights.  Mundy-Shade canopy, new 
sand & ADA.  Crestmont-jog path, trash receptacles, etc.

3/20/2006 6/16/2006 $750,000 0%

04 BONDS KIMLEY HORFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

GENERAL PRK IMPRVMT DIST 8 PBE04PA103

Flasher on Escobar design complete and turned over to Street Dept for construction.  Construction will begin 
depending on availability of materials.

Street improvements for Dist 6.  Projects include:  Ornamental lighting @ Whirlaway/Ted Haughton, 
Median Landscape on Montwood, St. lights @ Cherl Ladd, Karl Wyler, Independence & Sweet 
Acacia.  Pedestrian Flasher @ Escobar to start in mid-Jan.

6/20/2005 6/20/2005 3/16/2006 $226,406 0%

04 BONDS SCHRIK & RACCENT LAN2005-126 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

GENERAL ST IMPROVEMENTS DIST 6 PBE04ST109

Street lights need to be powered and then project will be finally closed. Landscaping of medians on George Dieter from Montwood to Montana.

6/20/2005 6/20/2005 8/31/2006 $1,802,884 98%

04 BONDS SCHRIKELSACCENT LAN2005-126 Funding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

GEORGE DIETER MEDIAN PBE04ST110



9/4/2006

Capital Improvement Plan Status Report by Project Name
 6:00:54 AM

Page 9 of 27
E1CIPST.RPT

Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

Parks Package 6A scheduled for award on 15 Aug 06. Install additional trees along perimeter, picnic tables under shade trees, header curb around swings 
and provide additional sand.

7/24/2006 12/29/2006 $25,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

GRACE CHOPE PARK PQLPA117

Bids opened on 19 April however low-bidder used incorrect proposal form.  Await legal opinion on bid validity. Relocation of storm sewer in support of the GSA facility being constructed/renovated at PDN Bridge

6/26/2006 9/15/2006 $500,000 0%

FEDERAL KIMLEY HRNFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

GSA STORM SEWER RELOCATION PPWFL03047

Project under construction as part of original Parks Package #3 with Chelsea Pool.  Due for completion Aug 
16.

New irrigation system,  water meters & backflow preventer; Sod new park area; install sand pool 
filter, native trees, picnic tables, trash cans & benches around pool bldg.  Install sidewalks as 
required.

$292,000 80%

2000 QOL LUCERO MELPR HOMES2006-047 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

HAWKINS PARK & POOL PQLPA120

City match for right-of-way acquisition for TxDOT project involves street and drainage improvements on 
Hawkins from IH-10 to FM 76.  Submitted new funding request to TxDOT.

City match for right-of-way acquisition for TxDOT project.

$1,000,000 0%

04 BONDFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

HAWKINS ROW ACQUISITION PBE04ST111

Project under construction.  Completion likely in August due to expected Change Orders. New History Museum with 40,000 square feet of building structure and site improvements.  Includes 
two permanent exhibit areas, one temporary exhibit area, and an orientation theater.

4/12/2004 4/12/2004 5/12/2006 $6,650,000 98%

2000 QOL PSRBBSILVERTON2004-013 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

HISTORY MUSEUM (NEW) PPW0058001

Completion date looking like the end of September. Street and drainage improvements on Indian Place from San Jose to Forrest Haven.

3/13/2006 3/13/2006 9/15/2006 $1,823,073 70%

04 BONDS QUANTUMFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

INDIAN PLACE PBE04ST112
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LANDSCAPE & PKWY IMPROVEMENTS DIST 4:  See subprojects 114A, 114B and 114C. Landscaping and other such improvements of medians and double frontage parkways in District 4.  
Provides funding for various sub-projects.

$3,048,222 0%

04 BONDSFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

LANDSCAPE & PKWY D-4 PBE04ST114

Observed work has begun in Mid-April.  Need to update status with TxDOT. Landscaping and other such improvements of medians and double frontage parkways in Dist 4.  
Dyer is primary target for median improvments.

10/3/2005 10/3/2005 3/9/2006 $800,000 0%

04 BONDS TXDOTTX CONCRETTXDOT BID Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

LANDSCAPE & PKWY IMP D-4 DYER PBE04ST114A

Construction was progressing slowly but heavy rains have set back work progress. Landscaping and other such improvements of medians and double frontage parkways in Dist 4.  
Target streets are :  Jon Cunningham, Magnetic, Kenworthy, & Sean Haggerty.

3/20/2006 3/30/2006 9/30/2006 $2,116,468 50%

04 BONDS L.A.S.BLAIR HALL2006-002 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

LANDSCPE & PKWY D-4 MEDIANS PBE04ST114C

Funding in place need to procure and install materials. Traffic Lane Marking Improvements Citywide.

$2,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

LANE MARKINGS CP06 PCP06ST019

Demolition of last building requires environmental study.  Will need to update contract again. City match (20%) of TxDOT project involves street and drainage improvements on Lee from Montana 
to Pratt (two outer lanes).

3/22/2006 5/15/2006 $2,098,690 0%

04 BONDS MORENO CARCSA ENG &2006-060 Funding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

LEE BLVD PHASE II PBE04ST115

Parks Package 6B Scheduled for bid opening on 30 Aug 06. Repair and resurface basketball courts, install additional trees along perimeter, repair/restripe 
parking area, new concrete entrance ramps, convert tennis court to skate park, basketball or 
handball cts.

7/24/2006 12/29/2006 $112,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

LINCOLN PARK PQLPA125
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Report phase underway, expect report soon. Improvements to Lions Plazita in coordination with Paso Del Norte Toll Plaza project.

5/8/2006 6/23/2006 $650,000 0%

ENH PRKHILL SMFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

LIONS PLAZITA IMPROVEMENTS PEN06001

A/E process to begin soon. ST & DRAINAGE IMPROVEMENTS FUNDED BY 06 CO's

$1,850,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

LITTLE FLOWER ST & DNG PCP06ST003

Funding in place need to order and install materials. Installation of loop detectors citywide.

$600,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

LOOP DETECTORS CP06 PCP06ST021

Parks Package 6B scheduled for bid opening on 30 Aug 06. Install additional trees as required.  New jog/walk path in northern park section, additional park 
benches, shade for northern playground area.

7/24/2006 12/29/2006 $63,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

LORETTO-LINCOLN PARK PQLPA126

Parks Package 6A scheduled for award on 15 Aug 06. Repair tennis court crack and resurface, repair and seal jogging paths, repair rockwalls as needed, 
add sidewalks or path along perimeter of park.  Trees as required.

7/24/2006 12/29/2006 $74,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

MADELINE PARK PQLPA127

Partial occupancy of Main Library. Extensive remodeling and refurbishing of the existing downtown Main Library and the addition of a 
two-story, 45,000 square foot building connecting to both levels of existing library.

3/29/2004 3/29/2004 10/24/2005 $7,872,000 99%

2000 QOL PSRBBSILVERTON2004-013 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

MAIN LIBRARY REMODELING PPW0056002
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69 of 196 completed. Mast arm replacements citywide.

$3,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

MAST ARM REPLACEMENT CP06 PCP06ST016

A/E selection for design of intersection beginning. Street & Drainage improvements at McCombs & Railroad Drive.

$617,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

MCCOMBS/RAILROAD ST & DRAINAGEPCP06ST005

As of 9 Aug still working TDLR issues before closing project. Construction of a 2,000 square-foot expansion of the library including a city-owned bookstore and 
coffee shop, and general building rehabilitation.  Additional grant funding provided by Library.

12/19/2005 12/19/2005 5/15/2006 $385,000 98%

04 BND &GT ALVIDREZBYERS2005-267 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

MEMORIAL PRK BRANCH PBE04LI102

Survey needed by August 7, 2006, but Javier Reyes reported that the engineering company has voiced 
concerns with being able to finish by then.  They are supposed to put their concerns in writing and submit to 
Javier and he will forward a copy to me.

Bike Trail/Walkway construction.

$167,614 0%

CD MORENO CARFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

MESA DRAIN SAFETY IMPROVEMENTSG7128CD0061

Project combined with CD (G7130CD0014)  project now under construction. Install additional native trees along perimeter, new irrigation, picnic tables, park benches near 
playground equipment.  Repair or replace fencing along houses with wrought iron.

10/24/2005 10/24/2006 4/30/2006 $66,000 95%

2000 QOL URBAN OASFT JAMES2005-237 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

MESA TERRACE PARK PQLPA129

Substantial completion achieved on June 3, 2006; Punchlist in progress. Park improvements.  Includes work from 2000 QOL project PQLPA129

10/24/2005 10/24/2005 6/30/2006 $349,764 98%

CD L.A.S.F.T. JAMES2005-237 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

MESA TERRACE PARK 30TH YEAR G7130CD0014
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Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

Parks Package #4 award scheduled for 15 Aug 06 to Blair Hall. New one-half basketball court, restore old playground, add curb cuts and ADA ramps & walkways as 
required.  Lights for court and security as required.  New playground and shade canopy at old 
playground area.  Native plants & covered tables

7/24/2006 11/17/2006 $323,000 0%

2000 QOL GARLAND SWBLAIR HALL2006-133 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

MONTALVO (SHEARMAN) PARK PQLPA152

Bid opening had to be rescheduled to Sep 6th due to amendment to structure bid to unit prices and other 
clarifications.

Includes master drainage study and construction of earthen dam, outlet structures and conduit at 
Phase I area of Coates & Johannssen.

7/10/2006 3/8/2007 $2,805,683 0%

04 BONDS DORADO ENGFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

MONTOYA HEIGHTS Phase 1 PBE04ST117

Prioritized list of required acquisitions received from consultant.  Will begin working on first 6 acquisitions. Includes providing a new detention basin with dam for the Phase II area of Coates/Johanssen 
drainage area.  Now includes street paving.

6/12/2006 2/16/2007 $3,355,150 0%

04 BONDS DORADO ENGFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

MONTOYA HEIGHTS Phase 2 PBE04ST118

Construction underway. Median landscaping on Montwood from McRae to Loop 375.

6/20/2005 6/20/2005 8/31/2006 $1,715,945 90%

04 BONDS SCHRICKLESACCENT LAN2005-126 Funding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

MONTWOOD MEDIAN PBE04ST121

Report phase in progress. Desilting of basins to comply with Federal law.

4/24/2006 9/29/2006 $1,800,000 0%

CO'S DORADOFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

MS4 FOR WATER QUALITY PHASE 1 PPW0029002

Parks Package #6A scheduled for award 15 Aug 06. Add rock step at stairs, install additional benches at lower section, add trashcans in upper and lower 
sections, repair and seal rockwalls.

7/24/2006 12/29/2006 $92,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

MURCHISON PARK PQLPA135
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Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

Funds are available for projects as prioritized. Funding for Neighborhood Initiative projects.

$2,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

NEIGHBORHOOD INITIATIVES CP06 PCP06NA001

Parks Package 6A scheduled for award on 15 Aug 06. Install sidewalks, rockwall around playground, and native trees along park perimeter.

7/24/2006 12/29/2006 $27,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

NEWMAN PARK PQLPA138

Once this project is closed we will create a phase II project and fund it appropriately. Concrete lining of drainage channel from Diana to Salisbury, from Wren to Joe Herrera and from 
Hondo Pass to Railroad.

3/28/2005 3/24/2005 5/30/2006 $2,856,901 98%

04 BOND CONDE INCJAR CONCRE2005-053 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

NORTH PARK DRAINAGE PBE04ST122

NORTHEAST DIVERSION CHANNEL #2:  Construction of a new concrete-lined channel west of the 
North-South Freeway.  TxDOT Dist office reports that modification of standard multi-use agreement not 
possible.  Looking into further options to move project ahead.

Construction of a new concrete-lined channel west of the North-South Freeway.

$1,994,490 0%

04 BONDS IN HOUSEFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

NORTHEAST DIV CH 2 PBE04ST123

Under construction.  Due completion in Aug 06. Access road with parking at site, 4 softball fields, 2 soccer fields, shade structure and lights for 1 
softball field

6/13/2005 9/30/2006 $4,000,000 87%

2000 QOL PARKHILL SBLAIR HALL2005-132 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

NORTHEAST REGIONAL PARK PPW0046004

Expect to begin design of Phase 2 in the near future. Additional work required to complete the entire project scope funded by the 2004 Bond.

$900,000 0%

2004 BONDFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

NORTHPARK DRAINAGE PHASE 2 PBE04ST122A
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Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

Funding available for purchase of open spaces for possible preservation. Acquisition of property for Open Space enhancement projects.

$2,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

OPEN SPACE ACQUISITION CP06 PCP06OS001

Awaiting A/E selection process. Grading and xeriscaping of City open areas and publid rights-of-way for District 2, priorities and 
locations as approved by City Council.

$1,054,487 0%

04 BONDSFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

OPEN SPACE ENHANCEMENT Dist 2 PBE04ST124

Parks Package 6A due for award 15 Aug 06. Install additional picnic tables, trashcans, and park benches as required.  Correct sidewalk drainage 
flume.  Install native trees as required, install fencing.

7/24/2006 12/29/2006 $77,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

PACIFIC PARK PQLPA140

Parks Package 6B scheduled for bid opening on 30 Aug 06. Install additional native trees as required along perimeter.  Additional picnic tables, park benches 
around playground/shaded area.  No trashcans.  Patch rockwalls as needed.

7/24/2006 12/29/2006 $65,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

PALM GROVE PARK PQLPA141

Parks Package 6B due for bid opening on 30 Aug 06. Install additonal native trees on far east side of park.  Tables, benches, trashcans & rockwalls.  
Install new playground in middle of park.

7/24/2006 12/29/2006 $62,000 0%

2000 QOL URBAN OASFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

PASEO DE LOS HEROES PARK PQLPA143

Report phase underway.  Expect report shortly. Construction of a pedestrian toll plaza on property to be acquired by City near foot of bridge.  
Amenities include toll booths, money counting area, automated toll auditing system, office space for 
PD, break area, and parking.

6/5/2006 12/8/2006 $1,050,000 0%

SIB & ENH PARKHILL SFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

PASO DEL NORTE BRG TOLL PLAZA PBR06004
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Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

Report phase underway, expect report delivery soon. Construction of canopies to cover part of the PDN Bridge and its pedestrian approaches.

6/19/2006 6/15/2007 $1,050,111 0%

SIB & EHN PARKHILL SFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

PASO DEL NORTE BRIDGE CANOPIES PBR06002

Bid opening scheduled for 23 Aug 06. Paint bathhouses and mechanical room, remove womens' locker room partitions, parking lot paving, 
replace ballfied fencing, recondition/replace bleachers, install 4 rows bleachers at outdoor fields.  
Additional trees as required.

10/16/2006 8/30/2007 $1,455,980 0%

2000 QOL IDEAFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

PAVO REAL PARK & POOL PQLPA144

Will close project once street lights are powered up. Median landscaping on Pebble Hills from Yarbrough to Loop 375.  Designed with Geo. Dieter and 
Montwood Median projects.

6/20/2005 6/20/2005 8/31/2006 $1,715,945 98%

04 BONDS SCHRICKELSACCENT LAN2005-126 Funding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

PEBBLE HILLS MEDIANS PBE04ST126

Parks Package 4 scheduled for award on 15 Aug 06. Undeveloped property:  install irrigation, water meters, pumps & backflow preventor as required.  
Level and sod undeveloped lot.  Sidewalks and 2' rockwall for erosion control.  Native trees as req'd.

7/24/2006 12/15/2006 $208,000 0%

2000 QOL GARLAND SWFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

PECAN GROVE 1 & 2 PQLPA146

A/E selection process beginning. Street & Drainage improvements on Pellicano at Lomaland.

$1,414,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

PELICANO/LOMALAND ST & DRNG PCP06ST008

One final change order pending. New park development, including sodding, playground equipment, picnic shelters, jogging path, 
parking area, lighting, basketball courts, landscaping and irrigation.

6/13/2005 6/13/2005 3/31/2006 $1,322,990 95%

04 BONDS ARTCHITECTVEMAC LP2005-092 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

RANCHOS DEL SOL PARK PBE04PA107
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Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

Additional funding from Health Dept not forthcoming as yet.  Unless additional funding provided, drastic 
reductions to project scope will be required.

Demolishing existing building and replacing with a new 3300 sqft clinic. Improvements will include 
mechanical, electrical, and plumbing systems.  Equipment and furniture will not be a part of this 
project.

4/24/2006 6/23/2006 $640,428 0%

CD ARTCHITECTFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

RAWLINGS DENTAL CENTER G7131CD0024

TxDOT will not complete plans for several months.  Planned letting in March 07. Construction of a 4+ mile trail along the river from Fonseca to Yarbrough.  TxDOT doing design and 
letting of the project.

4/10/2006 8/24/2006 $500,000 0%

2000 QOL TXDOTFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

RIO GRANDE RIVER PARK PPW0046020

May have to terminate contract and rebid project at a later date. Construction of an overflow flume from Rocky Bluff to Gurss.

10/17/2005 2/15/2006 $250,645 0%

04 BONDS VILLAVERDEBANE2005-186 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

ROCKY BLUFF DRAIN PBE04FC104

Parks Package 6B scheduled for bid opening on 30 Aug 06. Replace outfield fencing and pave parking lot.

7/24/2006 12/29/2006 $45,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

ROGER BROWN BALLFIELD PQLPA149

ROSEWAY:  St. & Drainage Improvements on Roseway from Zaragosa to Carnes.  Appraisals received.  
EPCWID #1 debating their appraised value.

Phase I included street and drainage improvements on Roseway from Zaragosa to Presa.  Phase II 
will complete roadway to Carnes.

6/5/2006 12/22/2006 $4,149,637 0%

04 BONDS PARKHILL SFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

ROSEWAY ST & DNG PHASE I PBE04ST127

Punchlist due for completion by Aug 18th. ADA accessible 3.12 acre irrigated park, to include plastic coated benches, picnic units with shade 
canopy, basketball court, lighting, trash receptacles, canopy shading over new playground 
equipment, a walk/jog path, an irrigation system, & landscapinG

12/8/2005 12/8/2005 9/15/2006 $869,381 98%

CD MCCORMICKBLAIR HALL2005-269 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

RUBY COATES PARK 30TH YEAR G7130CD0013
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Pavement Rehabilitation Reconstruction of Taxiway G & H and FBO improvements.

4/4/2005 9/5/2005 $2,065,000 0%

FAA GRANTFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

RUNWAY 4-22 & TAXIWAY G&H RHB G620AIP0022

A/E Selection process just beginning. Street & Drainage improvements at Rushing & Transmountain Drive.

$1,870,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

RUSHING/TRANSMOUNTAIN ST & DNG PCP06ST006

Punchlist in progress expect final paperwork soon. Street and Drainage Improvements on San Antonio Plaza.  TxDOT matched project.

7/25/2005 7/15/2006 $1,200,000 98%

COS SW GROWTH2005-058 Funding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

SAN ANTONIO (Virginia to Tays) PPW0035007

Punchlist  in progress.  Final CO for Quantity Adjustment soon. Street and drainage improvements on San Antonio Avenue from Tays Street to Cotton Street, 
including the installation of 14 wheelchair ramps and 10 specialty street lights.  Design was funded in 
the 30th Year (2004-2005) for $173,590.

12/12/2005 1/3/2006 7/2/2006 $1,279,791 90%

CD PARKHILL SJ & J2005-273 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

SAN ANTONIO AVE PHASE II G7130CD0028

Bid opening planned for 23 Aug 06. Improvements include a large subdividable flexible-use classroom, meeting hall, multi-use main room 
with stage, commercial kitchen, reception office, director¿s office, arts and crafts room, billiards 
room, lounge room, restrooms, landscaping, etc.

10/30/2006 3/30/2007 $1,188,294 0%

CD RON BROWNFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

SAN JUAN SENIOR CENTER REMODLNG7131CD0022

Parks Package 6A due for award on 15 Aug 06. Tables, benches, trashcans & rockwalls (west to east).  Raise rockwall at Murchison park.  Repair 
rockwall as needed.  Signs and sandblast rockwall where painted.

7/24/2006 12/29/2006 $92,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

SCENIC DRIVE PARK PQLPA151
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Punch list in progress.* Street and Drainage Improvements on Sequoia from Carolina to Dead End.

12/12/2005 1/30/2006 8/31/2006 $447,614 96%

CD CEASPARTAN2005-254 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

SEQUOIA COURT 30TH YEAR G7130CD0021

The signal ar 4th St. will have underground work done only to preserve the street.  The 3rd St signal will be 
done during CBD III.

Signals and flashers as approved by Council

5/10/2004 5/10/2004 9/15/2004 $1,100,000 25%

04 BONDS MARTINEZSTREET DEPFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

SGNL & FLASH INSTAL CITY WIDE PBE04ST131

Funding is likely to become available for Constance Hulbert School flasher. Flasher Installation as directed by Representative.

1/10/2005 3/7/2005 $30,000 0%

04 BONDS MARTINEZSTREET DEPFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

SGNL & FLASH INSTAL DIST 7 PBE04ST129

Paisano & Ruhlen plans are ready and in Austin for review (rec'd verbal OK).  Deleting Santa Fe & Fr. Rahm. 
Doniphan & Racetrack is completed.

Signals and Flashers as approved by Council.   1) Paisano & Ruhlen (TxDOT Agreement), 2) Sante 
Fe & Father Rahm (CBD III), 3) Santa Fe & Montestruc (CBD III), 4) Mesa at Albertson's, & 5) 
Doniphan & Racetrack.

7/15/2004 1/14/2005 $518,893 0%

04 BONDS MARTINEZSTREET DEPFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

SGNL & FLASH INSTAL DIST 8 PBE04ST130

Flasher at Rubin Ed Elementary and Middle in design.  Also EPCC at Phoenix. Signal and Flasher Installation citywide.

$4,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

SIGNAL/FLASHER INSTALL CP06 PCP06ST013

Parks Package 6A scheduled for award 15 Aug 06. Install covered picnic tables and shade awning for playground, trashcans as required.  Rockwall at 
upper level and around, native trees throughout.

7/24/2006 12/29/2006 $92,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

SNOW HEIGHTS PARK PQLPA154
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Initial report delivered and under review. Construction of a pedestrian toll plaza on property to be acquired by City near foot of bridge.  
Amenities include toll booths, money counting area, automated toll auditing system, office space for 
PD, break area, and parking.

6/5/2006 6/8/2007 $1,050,000 0%

SIB & ENH BPLWFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

STANTON  BRIDGE TOLL PLAZA PBR06003

Report delivered and under review. Construction of canopies to cover part of the bridge and the bridge approaches for pedestrian traffic.

6/9/2006 6/15/2007 $520,000 0%

SIB & ENH BPLWFunding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

STANTON BRIDGE CANOPY PBR06001

Funding available for upgrade of street lights citywide. Street light replacement citywide.

$4,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

STREET LIGHT REPLACEMENT CP06 PCP06ST017

Funding available for repaving of streets citywide. Street Resurfacing Citywide.

$10,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

STREET RESURFACING 2007 PCP06ST011

Work in progress. Resurfacing of existing streets citywide.

2/21/2005 6/15/2005 6/3/2006 $7,000,000 99%

04 BONDS NONE REQDSILVERTONFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

STREET RESURFACING CITY WIDE PBE04ST132

99 % of funds expended.  Expect closeout of project in near future. Priorities and locations as approved by City Council.

2/21/2005 6/15/2005 2/17/2006 $1,134,803 98%

04 BONDS NOT REQDSILVERTONFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

STREET RESURFACING DIST 7 PBE04ST134
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Work in District 8 progressing well. Priorities and locations as approved by City Council.

2/21/2005 6/15/2005 2/17/2006 $2,538,545 99%

04 BONDS NOT REQDSILVERTONFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

STREET RESURFACING DIST 8 PBE04ST135

Park Package number 8 under construction estimate complete August 06. Repair rockwall at playground area and install new equipment, trees and additional area lighting.

2/13/2006 2/13/2006 8/11/2006 $65,000 90%

2000 QOL URBAN OASI2006-019 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

SUE YOUNG PARK PQLPA156

Project completed. Shelters/Reserves - Replace fluorescent lighting, clean and reseal floor, upgrade kitchen, install new 
doors and entry wrought iron, insulate overhead doors, renovate bathrooms to ADA, close fireplace, 
resurface parking lot, replace backstop fence, trees

2/15/2006 1/27/2006 6/26/2006 $76,000 100%

2000 QOL RON BROWN2006-008 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

SUNRISE PARK PQLPA159

Substantially Completed. Installation of lower portion of jogging path.

1/26/2006 3/26/2006 $143,026 99%

04 BONDS IN HOUSE2006-023 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

SUNRISE PARK JOGGING PATH PBE04PA110

Punchlist in progress.  Issues on Quality. Street and drainage improvements on Teakwood Road from Sequoia Court to Alpha Avenue, 
including the installation of 4 wheelchair ramps and 2 street lights.  Design was funded in the 30th 
Year (2004-2005) for $57,014.

12/19/2005 1/30/2006 8/31/2006 $447,614 96%

CD CEASPARTAN2005-254 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

TEAKWOOD ROAD 30TH YEAR G7130CD0022

Included in Parks Package #8.  Under construction should be completed by Aug 06. Repair rockwall at playground and install equipment in existing sandbox.  Install additional trees as 
necessary.

2/13/2006 2/13/2006 8/11/2006 $55,000 90%

2000 QOL URBAN OASI2006-019 Funding SourceBID#

Project Status Project Scope

DIST 4

Contractor AE Firm

TODD WARE PARK PQLPA162
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Parks Package 6A scheduled award for 15 Aug 06. Install new irrigation system to include:  additional meters, pumps and backflow preventer as 
necessary.  Correct drainage in west corner of parking lot, install rockwall as buffer along Schuster 
for erosion prevention, additional trees, lighting.

7/24/2006 12/29/2006 $145,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

TOM LEA (LOWER) PARK PQLPA163

Parks Package 6A scheduled for award on 15 Aug 06. Install park benches as required, additional native trees in middle section of park, install two 
telescopes.

7/24/2006 12/29/2006 $32,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

TOM LEA (UPPER) PARK PQLPA164

Funding available for traffic calming devices citywide.  Need internal coordination meeting. Installation of Traffic Calming devices citywide.

$400,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

TRAFFIC CALMING CP06 PCP06ST020

Awarded by Council on 11 July 06. Traffic Management System Improvements.

$2,000,000 1%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

TRAFFIC MGMT INFO SYST MX CP06 PCP06ST018

Parks Package 6B scheduled for bid opening on 30 Aug 06. Install trees as required throughout park.

7/24/2006 12/29/2006 $4,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

TRANS MTN OPTIMIST DSRT DOWNS PQLPA165

Advanced planning documents to FTA. New Terminal Construction on Far Eastside.

4/10/2006 10/5/2006 $0 0%

SUN SMSFunding SourceBID#

Project Status Project Scope

DIST 5

Contractor AE Firm

TX 03-0175 FAR EASTSIDE TERM. G600352
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Extension granted for delivery of preliminary plans.  Expect delivery in mid-August. New terminal

3/20/2006 11/17/2006 $2,560,570 0%

SUN PERSPECTIVFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

TX 03-0175 WESTSIDE TERMINAL G600354

Advanced planning documents to FTA. New terminal in Mission Valley near historic area.

5/8/2006 1/5/2007 $0 0%

SUN ALVIDREZFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

TX03-0175 MISSION VALLEY TERM. G600405

Funding may be short.  Further study required.  Property lease also being worked with UTEP. NEW TERMINAL NEAR UTEP

3/27/2006 3/9/2007 $4,700,000 0%

SUNFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

TX-90-X573 GLORY ROADTRANS TRM G600457

Review meeting scheduled for 21 July. Acquisition, design   and construction of unpaved residential and arterial streets.

3/6/2006 10/20/2006 $1,500,000 0%

04 BONDS MORENO CARFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

UNPAVED RIGHT OF WAY CITY WIDE PBE04ST136

19 ramps done with 30 to go. Acquisition, design and construction of unpaved residential and arterial streets.

6/8/2005 7/7/2006 $2,548,626 50%

04 BONDS NOT REQDALLIED PAFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

UNPAVED RIGHT OF WAY DIST 2 PBE04ST137

Approved list of alleys completed.  May be able to complete more depending upon funding availability. Acquisition, design and nconstruction of unpaved residential and arterial streets for Dist 8.

2/7/2005 6/8/2005 12/9/2005 $2,000,000 98%

04 BONDS NOT REQDALLIED PAVFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

UNPAVED RIGHT OF WAY DIST 8 PBE04ST138
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Funding available for improvements to unpaved rights-of-way citywide. Unpaved Right-of-way improvements citywide.

$4,000,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

UNPAVED ROW CP06 PCP06ST014

There a serious scope issues that need resolution.  Considering project on hold with exception of the Upper 
Valley Rd & Country Club Rd intersection.

Construction of four lanes on Upper Valley Road from Country Club Road to Romer Ray Drive.

5/1/2006 12/8/2006 $3,588,522 0%

04 BONDS SLI ENGFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

UPPER VALLEY RD ST & DRNG PBE04ST139

Construction underway on 17 Jan and due for completion on 15 July 06.  Will be adding a phase II for 
additional scope completion.  PERCENT COMPLETE 8-16-06 IS 98%.

St & Drng Imprv on Verdeland Drive from Lomaland Drive to Eastland Street, including the 
installation of 12 wheelchair ramps and 7 street lights.  Design funded in 2004 Bond Issue, 
acquisition was funded in the 30th Year (2004-2005) for $100,000.

1/6/2006 1/17/2006 8/31/2006 $1,448,723 98%

CD FRANK X SPCF JORDAN2006-016 Funding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

VERDELAND DR ST/DRAIN 30TH YR G7130CD0024

Plan to award project on 5 Sep 06. Completion of portions of original project that could not be initially awarded.

1/11/2006 9/18/2006 $0 98%

CD FX SPENCERJAR2006-163 Funding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

VERDELAND ST & DNG PHASE II G7130CD0024A

Completion date updated to 28 Feb 06. Install Jog/wall path around park and new irrigation system in park.

10/12/2005 10/12/2005 4/30/2006 $414,473 95%

2000 QOL LUCERO MELTX CONCRET2005-131 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

VISTA DEL VALLE CTR TRACK/IRRI PPW0046005A

Parks Package 6B due for bid opening 30 Aug 06. Install new irrigation system to include:  additional water meters, pumps and backflow preventer.  
Repair basketball courts.  Trees if needed.  Install basketball court lighting and area lighting.

7/24/2006 12/29/2006 $74,000 0%

2000 QOL URBAN OASIFunding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

WELLINGTON CHEW PARK PQLPA170
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Bid opening scheduled for 30 Aug 06. Install 6-8 soccer fields, 2 softball fields with lights, and covered bleachers.  Native trees throughout 
park, sidewalk, ramps and curbcuts, auto irrigation system, perm restroom, access roads and 
parking lots, many more items.

8/7/2006 7/1/2007 $5,000,000 0%

2000 QOL IDEAFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

WEST SPORT COMPLEX PQLPA172

Expecting change order for additional time. Renovation & expansion of waiting areas, installing refrigerated air, ADA compliant doors, renovation 
of flooring, plumbing, electrical, lighting, and roof.  Partitions and fire protection system.

3/13/2006 4/17/2006 8/31/2006 $321,077 98%

CD ASA ARCHFT JAMES2006-035 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

WESTSIDE HEALTH CENTER 30THYR G7130CD0011

Construction underway as of 19 Dec 05.  Scheduled complete December 06. New Rec center and park improvements at Three Hills park.  Includes main gym, aux gym, rental 
hall, offices, kitchen, activity room, weight room, shower room, parking, lighting and landscaping.

12/19/2005 12/19/2005 11/13/2006 $5,000,000 60%

2000 QOL PARKHILL SSAMCORP2005-256 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

WESTSIDE REC CENTER (NEW) PQLPA136

Project under construction.  Should be completed in Nov 06. Install native trees around playground and throughout park, sidewalk, ramps and curb cuts, auto 
irrigation system, softball fields with fencing, scorekeeper booths & bleachers with shade covers, 
soccer field, sod athletic fields, perm restroom, much more

12/19/2005 12/19/2005 11/13/2006 $4,000,000 60%

2000 QOL PARKHILL SSAMCORP2005-256 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

WESTSIDE REGIONAL PARK (ALL P) PQLPA171

Need agreement with TxDOT to begin project. Reconstruction of Yarbrough Bridge over railroad near Alameda.

$800,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

YARBROUGH BRIDGE RECONST. PPW0007160

Library needs to decide how they desire to proceed after the best value meetings. Expansion of the Ysleta Branch Library, located at 9321 Alameda Avenue, to include two new 
additions to accommodate two study rooms and one meeting room to seat 200 people.

7/10/2006 10/13/2006 $594,604 0%

CD IDEABLAIR HALL2006-139 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

YSLETA LIBRARY BRANCH EXPAN G7131CD0013
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Under construction see CD project G7130CD0014. Install new irrigation system to include:  additional water meters, pumps and backflow preventer as 
required.  Trees throughout the park.  2-4 picnic tables and trashcans.

6/12/2006 10/13/2006 $77,000 10%

2000 QOL URBAN OASITHREE C'S2006-036 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

YSLETA PARK PQLPA174

Accepted $54K credit for first change order.  Project under construction. Installation of prefabricated skate park equipment at Ysleta Park.  Also 50 trees, new irrigation, a 
10-foot walk/jog path, rock wall with wrought iron gate, six light poles, trash receptacles, benches, 
picnic tables with shelters and wheelchair ramps.

6/26/2006 6/26/2006 12/22/2006 $415,173 10%

CD SITES SWBLAIR-HALL2006-116 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

YSLETA SKATE PARK G7131CD0014

Land acquisition still in progress. Paving and drainage improvements on Zaragoza Access Rd.

6/5/2006 10/13/2006 $314,500 0%

CD TRCFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

ZARAGOSA ACCESS ROAD G7128CD0048

Environmental Report needs to be completed before proceeding with acquisition phase. Construction of new bridge over railroad on Zaragoza near Roseway.

$473,000 0%

06 COSFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

ZARAGOZA OVERPASS PPW0054

Design Division researching most economical approach to controlling construction costs. Bathroom construction to ADA specifications to accommodate staff.

4/3/2006 6/3/2005 $66,000 0%

REV BONDS IN HOUSEFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

ZARAGOZA POE BATHRM ADDNS. PPWBR03004

Bid opening rescheduled to 16 Aug 06. Construction of a new African area for the exhibiting and holding of a variety of African animals and 
presentation of related habitats.

11/6/2006 2/8/2008 $13,000,000 0%

2000 QOL MORRIS ARCFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

ZOO AFRICA EXPANSION PQLZO104
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Bid opening rescheduled to 16 Aug 06. Zoo new entry area with one or two ticket booth type buildings to accommodate three to four ticket 
stations.

10/23/2006 5/23/2008 $2,920,000 0%

2000 QOL MORRIS ARCFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

ZOO NEW ENTRY & PUBLIC ACT CTR PQLZO101

Bid opening rescheduled to 16 Aug 06. Renovation and addition to the existing Biome exhibit building incorporating the outside garden 
areas.  Demolition of the Reptile exhibit.  A new exhibit structure will be constructed.

10/23/2006 5/23/2008 $2,010,000 0%

2000 QOL MORRIS ARCFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

ZOO OLD EXH REPT & BIOME BLDG PQLZO102

Under construction. Due to funding constraints parking garage concept was abandoned in favor of expanding current 
parking area with improvements.  Funds transferred to Africa Expansion project.

1/27/2006 1/27/2006 7/30/2006 $4,925,004 35%

2000 QOL MORRIS ARCW R ALBERT2006-025 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

ZOO PARKING GARAGE PQLZO103

 256,766,280Total


